
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/10/2012

ESTIMATE SUMMARY 01:33:04

CONTID: C17864         ESTIMATE NO: 0011 PROG 2005

PCN: 17864-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70  HOLLY ST. TO SAND CREEK PERCENT TIME:

PROJECT NO: IM0704-223                    

I-70:HOLLY TO SAND CREEK

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 06/30/2012 DATE TIME STARTED 07/05/2011

1800 N TAFT ROAD DATE LET 05/12/2011 DATE WORK BEGAN 07/05/2011

 DATE AWARDED 06/01/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/29/2011 DATE ACCEPTED

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 07/05/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,118,518.96 PARTICIPATING $ $ 1,040,660.35

AWARD PROJECT AMT: 3,313,754.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.22

WORK DAYS

WORK DAYS

62.04%

1,943,146.22

1,040,660.35

1,040,660.35

1,040,660.35

$

$

$

$

3,175,372.74

0.00

3,175,372.74

31,330.83

3,206,703.57

-49,706.32

0.00

3,156,997.25

0.00

AMOUNT DUE 3,156,997.25 1,040,660.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,040,660.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

122.0 TIME ALLOW: 158

ORIG TIME ALLOW: 90
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PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb 0.000

0.000

202-00201  
 

222.000

LF  

11.00000 0.000.000

0.00

0010 *Removal of Asphalt Mat (Planing) 23,065.000

27,728.000

202-00240  
 

65,938.000

SY  

1.60000 81,268.8050,793.000

44,364.80

0015 *Removal of Sign Panel 5.000

0.000

202-00821  
 

5.000

EACH

26.00000 130.005.000

0.00

0020 Potholing 3.000

0.000

203-01597  
 

30.000

HOUR

151.00000 453.003.000

0.00

0025 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

150.000

LF  

4.90000 0.000.000

0.00

0030 *Gravel Bag 110.000

0.000

208-00034  
 

220.000

LF  

3.30000 363.00110.000

0.00

0035 *Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

932.00000 932.001.000

0.00

0040 *Storm Drain Inlet Protection 82.000

0.000

208-00050  
 

82.000

EACH

196.00000 16,072.0082.000

0.00

0045 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

2,870.00000 2,870.001.000

0.00

0050 Removal and Disposal of Sediment (Labor) 12.000

0.000

208-00103  
 

156.000

HOUR

38.50000 462.0012.000

0.00

0055 Erosion Control Supervisor 55.250

9.000

208-00205  
 

200.000

HOUR

60.50000 3,887.1364.250

544.50
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PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) (Hydraulic) 4.100

0.000

212-00007  
 

4.100

ACRE

855.00000 3,505.504.100

0.00

0065 *Soil Conditioning 4.100

0.000

212-00032  
 

4.100

ACRE

1,738.00000 7,125.804.100

0.00

0070 *Mulching (Weed Free) (Hydraulic) 4.100

0.000

213-00003  
 

4.100

ACRE

1,907.00000 7,818.704.100

0.00

0075 *Mulch Tackifier 412.000

0.000

213-00061  
 

412.000

LB  

2.20000 906.40412.000

0.00

0080 Hot Mix Asphalt (Patching) (Asphalt) 14.500

0.000

403-00720  
 

1,000.000

TON 

95.00000 1,377.5014.500

0.00

0085 Emergency Pothole Repair 73.210

0.000

403-00800  
 

150.000

TON 

149.00000 10,908.2973.210

0.00

0090 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,493.820

3,955.030

403-09221  
 

9,542.000

TON 

84.50000 460,427.835,448.850

334,200.04

0095 Emulsified Asphalt (Slow-Setting) 614.000

1,517.000

411-10255  
 

6,594.000

GAL 

2.30000 4,901.302,131.000

3,489.10

0100 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

222.000

LF  

32.50000 0.000.000

0.00

0105 *Sign Panel (Class II) 96.000

0.000

614-00012  
 

96.000

SF  

29.50000 2,832.0096.000

0.00

0110 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

205,740.00000 205,740.001.000

0.00
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PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

6,859.00000 6,859.001.000

0.00

0120 *Epoxy Pavement Marking 45.000

0.000

627-00005  
 

110.000

GAL 

82.50000 3,712.5045.000

0.00

0125 *Pavement Marking Paint (Low VOC Solvent Base) 132.000

104.000

627-00012  
 

634.000

GAL 

43.00000 10,148.00236.000

4,472.00

0130 *Preformed Plastic Pavement Marking (Type I) 1,613.000

1,152.000

627-01001  
 

5,096.000

SF  

11.00000 30,415.002,765.000

12,672.00

0135 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

62.000

0.000

627-30327  
 

62.000

SF  

16.50000 1,023.0062.000

0.00

0140 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 154.000

0.000

627-30332  
 

160.000

SF  

11.00000 1,694.00154.000

0.00

0145 *Flagging 20.500

89.000

630-00000  
 

2,000.000

HOUR

24.50000 2,682.75109.500

2,180.50

0150 *Uniformed Traffic Control 1,028.300

315.000

630-00003  
 

2,000.000

HOUR

60.50000 81,269.651,343.300

19,057.50

0155 *Traffic Control Inspection 219.000

12.000

630-00007  
 

312.000

DAY 

27.50000 6,352.50231.000

330.00

0160 *Traffic Control Management 109.000

22.000

630-00012  
 

158.000

DAY 

551.00000 72,181.00131.000

12,122.00

0165 *Traffic Control Vehicle 56.500

73.100

630-00020  
 

180.000

DAY 

99.00000 12,830.40129.600

7,236.90
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PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flashing Beacon (Portable) 1.000

1.700

630-80001  
 

4.000

EACH

551.00000 1,487.702.700

936.70

0175 *Barricade (Type 3 M-A) (Temporary) 3.500

2.800

630-80335  
 

8.000

EACH

110.00000 693.006.300

308.00

0180 *Construction Traffic Sign (Panel Size A) 13.500

58.500

630-80341  
 

80.000

EACH

66.00000 4,752.0072.000

3,861.00

0185 *Construction Traffic Sign (Panel Size B) 28.000

51.200

630-80342  
 

88.000

EACH

66.00000 5,227.2079.200

3,379.20

0190 *Construction Traffic Sign (Panel Size C) 4.000

6.800

630-80343  
 

12.000

EACH

66.00000 712.8010.800

448.80

0195 *Construction Traffic Sign (Special) 20.000

16.000

630-80344  
 

92.000

SF  

22.00000 792.0036.000

352.00

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

2.000

630-80358  
 

7.000

EACH

1,102.00000 4,959.004.500

2,204.00

0205 *Portable Message Sign Panel 135.000

28.000

630-80359  
 

360.000

DAY 

66.00000 10,758.00163.000

1,848.00

0210 *Drum Channelizing Device 16.500

13.200

630-80360  
 

175.000

EACH

22.00000 653.4029.700

290.40

0215 *Traffic Cone 149.000

301.000

630-80380  
 

500.000

EACH

11.00000 4,950.00450.000

3,311.00

0220 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.500

2.100

630-85040  
 

4.000

EACH

19,843.00000 71,434.803.600

41,670.30
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PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0230 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0235 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

45,000.000

F A 

1.00000 0.000.000

0.00

0240 F/A Fuel Cost Adjustment -370.810

-1,918.000

700-70016  
 

43,500.000

F A 

1.00000 -2,288.81-2,288.810

-1,918.00

0245 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

60,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A Asphalt Cement Cost Adjustment -5,473.350

-14,263.930

700-70019  
 

150,000.000

F A 

1.00000 -19,737.28-19,737.280

-14,263.93

0255 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

2,400.000

HOUR

1.00000 0.000.000

0.00

0260 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0270 F/A INTERIM SURFACE REPAIR 4,688.640

0.000

700-70031  
 

10,000.000

F A 

1.00000 4,688.644,688.640

0.00

0275 F/A Adjust Utilities 0.000

0.000

700-70035  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Railroad Flagging 0.000

0.000

700-70042  
 

35,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

8,000.000

F A 

1.00000 0.000.000

0.00

0286 Added Item (Dollar)/ Overweight Truck -142.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -142.00-142.000

0.00

0287 Added Item (Dollar)/ Price Reduction - Working Time 
Violation

-2,250.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -2,250.00-2,250.000

0.00

0288 Added Item (Dollar)/ Price Reduction for Low Air 
Content

-327.500

0.000

900-00006  
 

0.000

DOL 

1.00000 -327.50-327.500

0.00

0711 Added Item (Day)/ Additional Martin Marietta Project 
Management

10.000

22.000

900-00005  
 

70.000

DAY 

995.64000 31,860.4832.000

21,904.08

0712 Added Item (Day)/ Additional ABCO Mobilization 10.000

22.000

900-00005  
 

60.000

DAY 

800.00000 25,600.0032.000

17,600.00

0713 Added Item (Day)/ Additional Temp Striping Mobilization 2.000

15.000

900-00005  
 

24.000

DAY 

285.10000 4,846.7017.000

4,276.50

0714 Added Item (Day)/ Additional Traffic Control Cost 10.000

22.000

900-00005  
 

70.000

DAY 

36.97000 1,183.0432.000

813.34

0715 Added Item (Lump Sum)/ Additional Erosion Control 
Mobilization

1.000

0.000

900-00014  
 

1.000

L S 

1,900.84000 1,900.841.000

0.00
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PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0716 Added Item (Day)/ Truck Mounted Attenuator 10.000

44.000

900-00005  
 

90.000

DAY 

200.00000 10,800.0054.000

8,800.00

CAT 1,203,703.06536,490.732,615,037.34CURRENT AMT0200 $ $ $

CAT NO0201 SAFETY 

0290 *Removal of Delineator 52.000

0.000

202-00090  
 

52.000

EACH

8.70000 452.4052.000

0.00

0295 *Removal of Guardrail Type 3 862.500

0.000

202-01130  
 

919.000

LF  

2.80000 2,415.00862.500

0.00

0300 *Guardrail Type 3 (6-3 Post Spacing) 862.500

0.000

606-00301  
 

1,155.000

LF  

18.00000 15,525.00862.500

0.00

0305 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,287.00000 0.000.000

0.00

0310 *Transition Type 3H 0.000

0.000

606-01380  
 

3.000

EACH

745.00000 0.000.000

0.00

0315 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000

EACH

2,149.00000 0.000.000

0.00

0316 End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

650.00000 0.000.000

0.00

0320 *Delineator (Type I) 174.000

0.000

612-00001  
 

174.000

EACH

25.00000 4,350.00174.000

0.00

0325 *Delineator (Type II) 66.000

0.000

612-00002  
 

66.000

EACH

25.00000 1,650.0066.000

0.00

CAT 24,392.400.0035,274.60CURRENT AMT0201 $ $ $



CONTID: C17864         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0300 STR E-17-HX EB - I-70 Over Holly

0330 *Removal of Asphalt Mat (Planing) (Special) 722.000

0.000

202-00246  
 

909.000

SY  

3.90000 2,815.80722.000

0.00

0335 *Removal of Portions of Present Structure (Class 2) 359.000

0.000

202-00453  
 

359.000

SY  

273.00000 98,007.00359.000

0.00

0340 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

98.200

TON 

84.50000 0.000.000

0.00

0345 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 149.690

0.000

403-33841  
 

149.690

TON 

68.00000 10,178.92149.690

0.00

0350 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

91.000

GAL 

2.30000 0.000.000

0.00

0355 *Waterproofing (Membrane) 696.000

0.000

515-00120  
 

909.000

SY  

14.50000 10,092.00696.000

0.00

0360 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

96.700

LF  

207.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE Holly Bridge Expansion Device 96.700

0.000LF  

70.06000 6,774.8096.700

0.00

0365 *Concrete Class D (Bridge) (Special) 37.300

0.000

601-03041  
 

37.300

CY  

1,310.00000 48,863.0037.300

0.00

0370 *Reinforcing Steel (Epoxy Coated) 2,606.000

0.000

602-00020  
 

2,606.000

LB  

2.10000 5,472.602,606.000

0.00

CAT 182,204.120.00207,771.22CURRENT AMT0300 $ $ $
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PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0301 STR E-17-HW WB - I-70 over Holly

0375 *Removal of Asphalt Mat (Planing) (Special) 0.000

1,151.000

202-00246  
 

1,151.000

SY  

3.90000 4,488.901,151.000

4,488.90

0380 *Removal of Portions of Present Structure (Class 2) 0.000

243.000

202-00453  
 

359.000

SY  

273.00000 66,339.00243.000

66,339.00

0385 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

98.200

TON 

84.50000 0.000.000

0.00

0390 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

150.000

TON 

68.00000 0.000.000

0.00

0395 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

91.000

GAL 

2.30000 0.000.000

0.00

0400 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

909.000

SY  

14.50000 0.000.000

0.00

0405 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

96.700

LF  

207.00000 0.000.000

0.00

0410 *Concrete Class D (Bridge) (Special) 0.000

27.000

601-03041  
 

37.300

CY  

1,310.00000 35,370.0027.000

35,370.00

0415 *Reinforcing Steel (Epoxy Coated) 0.000

2,028.000

602-00020  
 

2,606.000

LB  

2.10000 4,258.802,028.000

4,258.80

CAT 110,456.70110,456.70208,736.10CURRENT AMT0301 $ $ $

CAT NO0302 STR E-17-GD EB - I-70 over Monaco

0420 *Removal of Asphalt Mat (Planing) (Special) 722.000

0.000

202-00246  
 

910.000

SY  

3.90000 2,815.80722.000

0.00
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PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0302 STR E-17-GD EB - I-70 over Monaco

0425 *Removal of Portions of Present Structure (Class 2) 251.000

0.000

202-00453  
 

251.000

SY  

273.00000 68,523.00251.000

0.00

0426 Removal of Portions of Present Structure (Class 3) 12.000

0.000

202-00460  
 

12.000

SY  

491.00000 5,892.0012.000

0.00

0430 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

98.200

TON 

84.50000 0.000.000

0.00

0435 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 143.160

0.000

403-33841  
 

143.160

TON 

68.00000 9,734.88143.160

0.00

0440 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

91.000

GAL 

2.30000 0.000.000

0.00

0445 *Waterproofing (Membrane) 720.000

0.000

515-00120  
 

910.000

SY  

14.50000 10,440.00720.000

0.00

0450 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

96.000

LF  

207.00000 0.000.000

0.00

0450 MATERIAL ALLOWANCE Monaco Bridge Expansion Device 96.000

0.000LF  

70.06000 6,725.7696.000

0.00

0455 *Concrete Class D (Bridge) (Special) 31.300

0.000

601-03041  
 

31.300

CY  

1,310.00000 41,003.0031.300

0.00

0460 *Reinforcing Steel (Epoxy Coated) 1,870.000

0.000

602-00020  
 

1,870.000

LB  

2.10000 3,927.001,870.000

0.00

CAT 149,061.440.00174,203.08CURRENT AMT0302 $ $ $
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PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0303 STR E-17-GC WB - I-70 over Monaco

0465 *Removal of Asphalt Mat (Planing) (Special) 0.000

1,019.000

202-00246  
 

1,019.000

SY  

3.90000 3,974.101,019.000

3,974.10

0470 *Removal of Portions of Present Structure (Class 2) 0.000

324.000

202-00453  
 

324.000

SY  

273.00000 88,452.00324.000

88,452.00

0471 Rem Port Present Str (3) 0.000

0.000

202-00460  
 

0.000

SY  

491.00000 0.000.000

0.00

0475 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

98.500

TON 

84.50000 0.000.000

0.00

0480 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

150.000

TON 

68.00000 0.000.000

0.00

0485 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

91.000

GAL 

2.30000 0.000.000

0.00

0490 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

912.000

SY  

14.50000 0.000.000

0.00

0495 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

96.000

LF  

207.00000 0.000.000

0.00

0500 *Concrete Class D (Bridge) (Special) 0.000

35.200

601-03041  
 

35.200

CY  

1,310.00000 46,112.0035.200

46,112.00

0505 *Reinforcing Steel (Epoxy Coated) 0.000

3,556.000

602-00020  
 

3,556.000

LB  

2.10000 7,467.603,556.000

7,467.60

CAT 146,005.70146,005.70197,834.25CURRENT AMT0303 $ $ $
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PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0304 STR E-17-EW EB - I-70 over RR

0510 *Removal of Asphalt Mat (Planing) (Special) 1,476.000

0.000

202-00246  
 

1,476.000

SY  

3.90000 5,756.401,476.000

0.00

0515 *Removal of Portions of Present Structure (Class 2) 967.000

0.000

202-00453  
 

967.000

SY  

273.00000 263,991.00967.000

0.00

0520 *Removal of Portions of Present Structure (Class 3) 4.000

0.000

202-00460  
 

58.000

SY  

491.00000 1,964.004.000

0.00

0525 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

157.900

TON 

84.50000 0.000.000

0.00

0530 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 215.020

0.000

403-33841  
 

215.020

TON 

68.00000 14,621.36215.020

0.00

0535 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

146.000

GAL 

2.30000 0.000.000

0.00

0540 *Waterproofing (Membrane) 1,248.000

0.000

515-00120  
 

1,462.000

SY  

14.50000 18,096.001,248.000

0.00

0545 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

158.500

LF  

207.00000 0.000.000

0.00

0545 MATERIAL ALLOWANCE UPRR Bridge Expansion Device 158.500

0.000LF  

70.06000 11,104.51158.500

0.00

0550 *Concrete Class D (Bridge) (Special) 118.900

0.000

601-03041  
 

118.900

CY  

1,310.00000 155,759.00118.900

0.00
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PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0304 STR E-17-EW EB - I-70 over RR

0555 *Reinforcing Steel (Epoxy Coated) 7,527.000

0.000

602-00020  
 

7,527.000

LB  

2.10000 15,806.707,527.000

0.00

CAT 487,098.970.00552,099.31CURRENT AMT0304 $ $ $

CAT NO0305 STR E-17-DF WB - I-70 over RR

0560 *Removal of Asphalt Mat (Planing) (Special) 1,746.000

0.000

202-00246  
 

1,746.000

SY  

3.90000 6,809.401,746.000

0.00

0565 *Removal of Portions of Present Structure (Class 2) 331.000

488.000

202-00453  
 

967.000

SY  

273.00000 223,587.00819.000

133,224.00

0570 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

58.000

SY  

491.00000 0.000.000

0.00

0575 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

157.900

TON 

84.50000 0.000.000

0.00

0580 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

197.890

403-33841  
 

215.000

TON 

68.00000 13,456.52197.890

13,456.52

0585 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

146.000

GAL 

2.30000 0.000.000

0.00

0590 *Waterproofing (Membrane) 0.000

1,236.000

515-00120  
 

1,462.000

SY  

14.50000 17,922.001,236.000

17,922.00

0595 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

158.500

LF  

207.00000 0.000.000

0.00

0600 *Concrete Class D (Bridge) (Special) 31.100

57.400

601-03041  
 

119.000

CY  

1,310.00000 115,935.0088.500

75,194.00



CONTID: C17864         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0305 STR E-17-DF WB - I-70 over RR

0605 *Reinforcing Steel (Epoxy Coated) 3,621.000

3,767.000

602-00020  
 

7,527.000

LB  

2.10000 15,514.807,388.000

7,910.70

CAT 393,224.72247,707.22553,281.95CURRENT AMT0305 $ $ $

CAT NO0306 STR E-17-GB EB - I-70 over Quebec

0610 *Removal of Asphalt Mat (Planing) (Special) 941.000

0.000

202-00246  
 

2,057.000

SY  

3.90000 3,669.90941.000

0.00

0615 *Removal of Portions of Present Structure (Class 2) 458.000

0.000

202-00453  
 

458.000

SY  

273.00000 125,034.00458.000

0.00

0620 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

98.200

TON 

84.50000 0.000.000

0.00

0625 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 124.320

0.000

403-33841  
 

124.320

TON 

68.00000 8,453.76124.320

0.00

0630 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

91.000

GAL 

2.30000 0.000.000

0.00

0635 *Waterproofing (Membrane) 692.000

0.000

515-00120  
 

909.000

SY  

14.50000 10,034.00692.000

0.00

0640 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

96.000

LF  

207.00000 0.000.000

0.00

0640 MATERIAL ALLOWANCE Quebec Bridge Expansion Device 96.000

0.000LF  

70.06000 6,725.7696.000

0.00

0645 *Concrete Class D (Bridge) (Special) 53.200

0.000

601-03041  
 

53.200

CY  

1,310.00000 69,692.0053.200

0.00
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PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0306 STR E-17-GB EB - I-70 over Quebec

0650 *Reinforcing Steel (Epoxy Coated) 3,882.000

0.000

602-00020  
 

3,882.000

LB  

2.10000 8,152.203,882.000

0.00

CAT 231,761.620.00260,913.96CURRENT AMT0306 $ $ $

CAT NO0307 STR E-17-GA WB - I-70 over Quebec

0655 *Removal of Asphalt Mat (Planing) (Special) 1,116.000

0.000

202-00246  
 

1,116.000

SY  

3.90000 4,352.401,116.000

0.00

0660 *Removal of Portions of Present Structure (Class 2) 507.000

0.000

202-00453  
 

507.000

SY  

273.00000 138,411.00507.000

0.00

0665 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

98.500

TON 

84.50000 0.000.000

0.00

0670 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 100.730

0.000

403-33841  
 

125.000

TON 

68.00000 6,849.64100.730

0.00

0675 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

91.000

GAL 

2.30000 0.000.000

0.00

0680 *Waterproofing (Membrane) 693.000

0.000

515-00120  
 

912.000

SY  

14.50000 10,048.50693.000

0.00

0685 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

96.000

LF  

207.00000 0.000.000

0.00

0690 *Concrete Class D (Bridge) (Special) 59.200

0.000

601-03041  
 

59.200

CY  

1,310.00000 77,552.0059.200

0.00

0695 *Reinforcing Steel (Epoxy Coated) 3,243.000

0.000

602-00020  
 

3,882.000

LB  

2.10000 6,810.303,243.000

0.00

CAT 244,023.840.00278,596.15CURRENT AMT0307 $ $ $
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PCN: 17864-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM0704-223                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:33:04

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0700 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

33,373.00000 33,373.001.000

0.00

0705 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000

EACH

14,035.00000 0.000.000

0.00

0710 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,398.00000 1,398.001.000

0.00

CAT 34,771.000.0034,771.00CURRENT AMT0400 $ $ $

$ 3,206,703.571,040,660.35$5,118,518.96$CURRENT AMTPROJECT TOTAL


